

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	21-Apr-17	Job No.:	PI17-796-03	ADR Yes/No:	N	ADR Date:	N/A	ECN #:	17- 561
Product No.:	D119-796			Created By:	MLEE	Approved By:	<i>[Signature]</i>		
Product Name:	Crosstube			Checked By:	<i>[Signature]</i>				

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	<i>[Signature]</i> 17.04.21
Production Planner	Y	MP / SD	<i>[Signature]</i> 17.04.21
Purchasing Manager / Purchasing Coord.	N	LL / CL	
Production Engineering Coord.	Y	DD	<i>[Signature]</i> 17.04.21
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	<i>[Signature]</i> 17.04.21
QC Coordinator	Y	PD	<i>[Signature]</i> 17.04.21
Customer Support	Y	SW / LM	<i>[Signature]</i> 17.04.21
Customer Technical Support	Y	MB / ML	<i>[Signature]</i> 17.04.21
Marketing	Y	WR	<i>[Signature]</i> 17.04.21
Prod. Man. Solution Provider	Y	HM	<i>[Signature]</i> 17.04.21

Reason for Change:
To add a grounding clamp onto the crosstube and to release a service bulletin.

Documents Affected:
Release SB 17-1 Rev. A and DSI 9774 Rev. B

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____
PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	Y	MB		
4	Manufacturing Licensing Agreement Update	N			<i>[Signature]</i> 17.04.21

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		<i>[Signature]</i> 17.04.21
12	Update Product Specification Files (Bluefiles)	N		Wait until MDL is released	
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>[Signature]</i> 17.04.21
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		<i>[Signature]</i> 17.04.21
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		<i>[Signature]</i> 17.04.21
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
Update all DSI 9774-011 Kits in stock to Rev. B
Release DSI 9774 and SB 17-1 ASAP to supply to Augusta.
IIN, ICA, skidtube drawings and MDL to follow shortly on ECN 17-538.
Do not install DSI 9774-011 at Dart until ECN 17-538 is released.
Contact Marc or Michael with any questions.

ECN Verified & Complete: *[Signature]* Date: **MAY 17 2017**